COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19671

PCN. 19671-BI D

CONTRACT DESCRI PTI ON\:
WADSWORTH BLVD (SH 121): PARKH LL AVE. TO DARTMOUTH AVE.

PRQJIECT NO STA 1211-083
SH 121: PARK HI LL AVE. TO DARTMOUTH AVE.
NAME OF ROAD:

PRQJECT COUNTI ES: JEFFERSON, REG ON 1

CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC

2500 E BRANNAN WAY

DENVER CO 80229  303-273-9382

CURRENT PROJECT AMI:  $ 6,974, 372. 60 PARTICl PATI NG

AWARD PROQJECT AMT: $ 5 564,904. 14 NON-PARTI Cl PATI NG
PERCENT COVPLETE: 76. 69% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 1,625, 425.88 STOCKPI LED MATERI ALS

GROSS EARNI NGS
TOTAL CLAI MB: RETAI NAGE
SECURI TI ES ENCUVBERED
NET EARNI NGS
LI QUI DATED DAMAGES
AUTCPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0005

COFRS REPCRTI NG CATEGCRY: 6

Page 1
ESTI MATE RUN 12/ 19/ 2014
09: 48: 42

PROG SPEC YR 2005
FACS REF NO
TIME CHARGED: 82.0  DAYS TIME ALLOW 85 WORK DAYS
PERCENT TIME:  96.47 ORI G TIME ALLON 85 WORK DAYS
RESURFACI NG
DENVER

PAY PERI OD ENDI NG 12/ 13/ 2014 DATE TI ME STARTED 07/29/2014

DATE LET 05/ 29/ 2014 DATE WORK BEGAN 07/ 29/ 2014
DATE AWARDED 06/ 10/ 2014 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/ 03/ 2014 DATE ACCEPTED

DATE NOTI CE TO PROCEED 07/ 29/ 2014

$ 5, 348, 946. 72 $ 142, 460. 32
0. 00 0. 00
5, 348, 946. 72 142, 460. 32
0. 00 0. 00
5, 348, 946. 72 142, 460. 32
-83,473.56 0. 00
0.00 0.00
5, 265, 473. 16 142, 460. 32
0.00 0.00
0.00 0.00
5, 265, 473. 16 142, 460. 32
0.00 0.00
PAENT DE s 142,460.32

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19671

PCN: 19671-BI D

PRQJECT: STA 1211-083

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00200 *Renoval of Sidewal k

0010 202- 00203 *Renoval of Curb and CGutter

0015 202-00206 *Renoval of Concrete Curb Ranp
0020 202-00240 *Renoval of Asphalt Mat (Pl aning)
0025 202-00810 *Renoval of G ound Sign

0030 202-00821 *Renoval of Sign Pane

0035 202-04003 *Clean Culvert (Special)

0040 202- 04005 d ean Val ve Box

0045 203-01500 Bl adi ng

0050 203-01597 Pot hol i ng

0055 207-00205 *Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

32. 000
SY
22.61000
1, 493. 000
LF
4.52000
135. 000
SY
22.61000
283, 611. 000
SY
2.10000
25. 000
EACH
55. 27000
98. 000
EACH
35. 17000
74. 000
EACH
934. 50000
37.000
EACH
200. 97000
5. 000
HOUR
195. 10000
15. 000
HOUR
250. 00000
21. 000
CcY

55. 27000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

32. 000
0. 000
32. 000

1, 475. 000
18. 000
1, 493. 000

127. 000
8. 000
135. 000

241, 669. 980
12, 580. 000
254, 249. 980

12. 000
11. 000
23.000

29. 000
42.000
71. 000

68. 000
6. 000
74. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 19/ 2014

09: 48: 42
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
723.52
81. 36
6, 748. 36
180. 88
3,052. 35
26, 418. 00
533, 924. 96
607. 97
1,271.21
1,477. 14
2,497.07
5, 607. 00
69, 153. 00
2,612. 61
2,612. 61
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19671 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19671-BI D ESTI MATE RUN 12/ 19/ 2014
PRQJECT: STA 1211-083 ESTI MATE NO 0005 09: 48: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 208- 00005 *Er osi on Log 500. 000 0. 000
LF 0. 000 0. 00
4. 27000 0. 000 0. 00
0065 208-00020 *Silt Fence 1, 717. 000 0. 000
LF 0. 000 0. 00
1. 26000 0. 000 0. 00
0070 208- 00035 *Aggregat e Bag 910. 000 910. 000
LF 0. 000 0. 00
9. 04000 910. 000 8, 226. 40
0075 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
728.51000 1. 000 728.51
0080 208-00051 *StormDrain Inlet Protection (Type 1) 51. 000 0. 000
LF 0. 000 0. 00
9. 04000 0. 000 0. 00
0085 208- 00103 *Renoval and Disposal of Sedinent (Labor) 100. 000 22.000
HOUR 8. 000 361. 76
45. 22000 30. 000 1, 356. 60
0090 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 0. 000 0. 00
95. 46000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 7.000
HOUR 0. 000 0. 00
125. 60000 7.000 879. 20
0100 208-00107 *Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
45. 22000 0. 000 0. 00
0105 208-00205 Erosi on Control Supervisor 200. 000 33. 500
HOUR 14. 000 633. 08
45. 22000 47. 500 2,147.95
0110 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
150. 73000 0. 000 0. 00



CONTI D C19671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19671-BI D ESTI MATE RUN 12/ 19/ 2014
PRQJECT: STA 1211-083 ESTI MATE NO 0005 09: 48: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 210- 04010 Adj ust Manhol e 90. 000 67. 000
EACH 0. 000 0. 00
945. 24000 67. 000 63, 331. 08
0120 210- 04050 Adj ust Val ve Box 72. 000 48. 000
EACH 0. 000 0. 00
552. 10000 48. 000 26, 500. 80
0125 212-00006 *Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
15, 072. 60000 0. 000 0.00
0130 213-00002 *Mul ching (Weed Free Hay) 0. 050 0. 000
ACRE 0. 000 0. 00
15, 072. 60000 0. 000 0.00
0135 213-00061 *Mul ch Tacki fier 16. 000 0. 000
LB 0. 000 0. 00
30. 15000 0. 000 0.00
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
115. 60000 0. 000 0.00
0145 403-00800 Ener gency Pot hol e Repair 50. 000 46. 760
TON 0. 000 0. 00
575. 10000 46. 760 26, 891. 68
0150 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 39, 563. 320 39, 563. 320
TON 0. 000 0. 00
78. 66000 39, 563. 320 3, 112, 050. 75
0155 411- 10255 Emul sified Asphalt (Sl ow Setting) 28, 361. 000 14, 482. 000
GAL 0. 000 0. 00
2.35000 14, 482. 000 34, 032. 70
0160 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
2. 66000 0. 000 0.00
0165 608- 00000 *Concrete Sidewal k 32. 000 32. 000
Sy 0. 000 0. 00

45. 22000 32. 000 1, 447.04



CONTI D C19671 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19671- Bl D ESTI MATE RUN 12/ 19/ 2014
PRQJECT: STA 1211-083 ESTI MATE NO 0005 09: 48: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 608-00010 *Concrete Curb Ranp 124. 000 124. 000
SY 0. 000 0. 00
54. 26000 124. 000 6, 728. 24
0175 608-00015 *Det ect abl e War ni ngs 152. 000 24.000
SF 68. 000 3,074.96
45. 22000 92. 000 4,160. 24
0180 609-21010 *Curb and CQutter Type 2 (Section I-B) 86. 000 86. 000
LF 0. 000 0. 00
25.12000 86. 000 2,160. 32
0185 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 407. 000 1, 389. 000
LF 18. 000 524.52
29. 14000 1, 407. 000 40, 999. 98
0190 612-00001  *Delineator (Type I) 15. 000 0. 000
EACH 2.000 130. 62
65. 31000 2.000 130. 62
0195 612-00002  *Delineator (Type I1) 10. 000 0. 000
EACH 1. 000 65. 31
65. 31000 1. 000 65. 31
0200 612-00003  *Delineator (Type I11) 35. 000 0. 000
EACH 3. 000 195.93
65. 31000 3. 000 195.93
0205 612- 00041 *Del i neator (Flexible) (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
95. 46000 0. 000 0. 00
0210 612-00042  *Delineator (Flexible) (Type Il) 10. 000 0. 000
EACH 5. 000 477. 30
95. 46000 5. 000 477. 30
0215 612-00043  *Delineator (Flexible) (Type IIl) 15. 000 0. 000
EACH 2.000 192.92
96. 46000 2.000 192.92
0220 613-07000 *Pul | Box (Special) 57. 000 19. 000
EACH 1. 000 211.02
211. 02000 20. 000 4,220. 40



CONTI D C19671 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19671-BI D ESTI MATE RUN 12/ 19/ 2014
PRQJECT: STA 1211-083 ESTI MATE NO 0005 09: 48: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 614-00011 *Sign Panel (Qass I) 573. 000 141. 010
SF 405. 870 11, 421.18
28. 14000 546. 880 15, 389. 20
0230 614-00012 *Sign Panel (Cass I1) 163. 000 93. 000
SF 48. 500 1, 705. 75
35.17000 141. 500 4,976. 56
0235 614-00013 *Sign Panel (Cass I11) 42. 000 0. 000
SF 42.000 1,477.14
35.17000 42. 000 1,477.14
0240 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 39. 000 0. 000
Sl i pbase
EACH 28. 000 15, 052. 52
537. 59000 28. 000 15, 052. 52
0245 614-72875 *Loop Detector Wre 36, 020. 000 20, 960. 000
LF 1, 112. 000 5,693. 44
5.12000 22,072. 000 113, 008. 64
0250 625-00001 *Construction Surveying (Hourly) 23.000 0. 000
HOUR 23. 000 3,466. 79
150. 73000 23. 000 3,466. 79
0255 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
397, 433. 40000 1. 000 397, 433. 40
0260 626- 01000 Public Information Services 1. 000 0. 900
LS 0. 100 2,246.54
22, 465. 44000 1. 000 22, 465. 44
0265 627-00005 *Epoxy Pavenent Mar ki ng 406. 300 406. 300
GAL 0. 000 0. 00
76. 63000 406. 300 31,134.77
0270 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 1,671. 000 1,477.000
GAL 0. 000 0. 00
24.36000 1, 477. 000 35,979.72
0275 627-01001 *Preformed Plastic Paverment Marking (Type 1) 7,689. 000 7,043. 000
SF 0. 000 0. 00
9. 13000 7,043. 000 64, 302. 59



CONTI D C19671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19671-BI D ESTI MATE RUN 12/ 19/ 2014
PRQJECT: STA 1211-083 ESTI MATE NO 0005 09: 48: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 3, 340. 000 3, 340. 000
SF 0. 000 0. 00
11. 67000 3, 340. 000 38, 977. 80
0285 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 21, 840. 000 13, 572. 000
Li ne
) SF 0. 000 0. 00
8.12000 13, 572. 000 110, 204. 64
0290 629-01110 Locat e Monunents 5. 750 5. 750
HOUR 0. 000 0. 00
150. 73000 5. 750 866. 70
0295 629-01210 Adj ust Monunent Box 2.000 0. 000
EACH 0. 000 0. 00
452. 28000 0. 000 0. 00
0300 630-00000  *Fl aggi ng 2, 250. 000 2, 056. 750
HOUR 87. 750 2,378.03
27.10000 2,144.500 58, 115. 95
0305 630-00003 *Uni forned Traffic Control 994. 750 965. 250
HOUR 29. 500 2,215.45
75. 10000 994. 750 74,705.73
0310 630- 00007 *Traffic Control Inspection 56. 000 44. 000
DAY 12. 000 1, 201. 80
100. 15000 56. 000 5, 608. 40
0315 630-00012 *Traffic Control Managenent 85. 000 66. 000
DAY 16. 000 11, 233. 60
702. 10000 82. 000 57,572. 20
0320 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
401. 93000 0. 000 0. 00
0325 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 12. 600
EACH 0. 000 0. 00
75. 36000 12. 600 949. 54
0330 630-80341  *Construction Traffic Sign (Panel Size A) 118. 000 24.300
EACH 1. 800 135. 65

75. 36000 26. 100 1, 966. 90



CONTI D C19671 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19671-BI D ESTI MATE RUN 12/ 19/ 2014
PRQJECT: STA 1211-083 ESTI MATE NO 0005 09: 48: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 158. 000 138. 600
EACH 3. 600 271. 30
75. 36000 142. 200 10, 716. 19
0340 630-80344 *Construction Traffic Sign (Special) 200. 000 144. 000
SF 0. 000 0. 00
20. 10000 144. 000 2,894. 40
0345 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
4,019. 34000 3. 600 14, 469. 62
0350 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00
1, 362. 95000 5. 400 7,359.93
0355 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 83. 700
EACH 0. 000 0. 00
20. 10000 83. 700 1, 682. 37
0360 630-80380 *Traffic Cone 675. 000 607. 500
EACH 0. 000 0. 00
6. 03000 607. 500 3,663. 23
0365 630-85041 *Mobi | e Attenuator 40. 000 25. 000
DAY 15. 000 4,521.75
301. 45000 40. 000 12, 058. 00
0370 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
92, 291. 28000 1. 000 92,291. 28
0375 700-70010 F/ A M nor Contract Revisions 435, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent |ncentive 156, 883. 670 156, 883. 670
FA 0. 000 0. 00
1. 00000 156, 883. 670 156, 883. 67



CONTI D C19671 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19671-BI D ESTI MATE RUN 12/ 19/ 2014
PRQJECT: STA 1211-083 ESTI MATE NO 0005 09: 48: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0390 700-70016 F/ A Fuel Cost Adj ustnent 87, 000. 000 - 8, 205. 350
FA 0. 000 0. 00
1. 00000 -8, 205. 350 -8,205.35
0395 700- 70018 F/ A Roadway Snoot hness | ncentive 343, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 -28,556. 110
FA 0. 000 0. 00
1. 00000 -28,556. 110 -28,556. 11
0405 700- 70031 F/ A | NTERI M SURFACE REPAI R 38, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70034 FIA FITAQT 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70035 F/ A F/ A Hotel Vouchers 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70380 F/ A Erosion Control 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 900- 00014 Added Item (Lunp Sun)/ Energency 15" pipe repl acenent 1. 000 0. 000
LS 1. 000 36, 587. 00
36, 587. 00000 1. 000 36, 587. 00
2002 900- 00006 Added Item (Dol lar)/ Lane rental charge per revision of 0. 000 -500. 000
202 rem of asphalt mat
DOL 0. 000 0. 00
1. 00000 -500. 000 -500. 00
CAT 0200 CURRENT AMI  $ 6,897,077.04 $ 142, 460.32 $ 5,311, 905.91
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
34, 536. 18000 1. 000 34,536. 18



CONTI D: C19671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19671-BI D ESTI MATE RUN 12/19/ 2014
PRQJECT: STA 1211-083 ESTI MATE NO. 0005 09: 48: 42
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0430 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
37, 750. 18000 0. 000 0.00
0435 620- 00020 Sanitary Facility 2. 000 1.000
EACH 0. 000 0. 00
2, 504. 60000 1. 000 2,504. 60
CAT 0400 CURRENT AMI  $ 77,295.56 $ 0.00$ 37,040. 78

PRQJIECT TOTAL CURRENT AMI $ 6,974,372.60 $

142,460.32$ 5, 348, 946. 69



